

# NOAA Ship DAVID STARR JORDAN

## FY 2002 Operating Schedule

POC: Chief, Operations Division  
 Marine Operations Center, Pacific  
 1801 Fairview Avenue East  
 Seattle, Washington 98102-3767  
 TEL: 206-553-4548

Last Updated: 09/26/01

	Dates	Ports	Project Information	Days	Program
	10/01/01	Underway	DS-01-05	4	SWFSC
ARR:	10/04/01	San Diego, CA	ORCAWALE		
DEP:	10/08/01	San Diego, CA	DS-01-05	20	SWFSC
ARR:	10/27/01	Astoria, OR	ORCAWALE		
DEP:	10/29/01	Astoria, OR	DS-01-05	19	SWFSC
ARR:	11/16/01	San Francisco, CA	ORCAWALE		
DEP:	11/18/01	San Francisco, CA	Transit to	TBD	OMAO
ARR:	TBD	TBD	Shipyard		
DEP:	TBD	TBD	Transit from	TBD	OMAO
ARR:	TBD	San Diego, CA	Shipyard		
DEP:	01/22/02	San Diego, CA	DS-02-01	23	SWFSC
ARR:	02/13/02	San Diego, CA	CalCOFI		
DEP:	02/19/02	San Diego, CA	DS-02-02	16	SWFSC
ARR:	03/06/02	San Diego, CA	Juvenile Salmon		
DEP:	03/27/02	San Diego, CA	DS-02-03	30	SWFSC
ARR:	04/25/02	San Diego, CA	CalCOFI		
DEP:	05/01/02	San Diego, CA	DS-02-04	8	SWFSC
ARR:	05/08/02	San Francisco, CA	Juvenile Salmon		
DEP:	05/09/02	San Francisco, CA	DS-02-05 I	18	SWFSC
ARR:	05/26/02	San Francisco, CA	Juvenile Rockfish		
DEP:	05/28/02	San Francisco, CA	DS-02-05 II	17	SWFSC
ARR:	06/13/02	San Diego, CA	Juvenile Rockfish		
DEP:	06/19/02	San Diego, CA	DS-02-06	30	SWFSC
ARR:	07/18/02	San Diego, CA	Shark Abundance		
DEP:	07/30/02	San Diego, CA	DS-02-07	58	SWFSC
	09/30/02	TBD	Hawaii Cetaceans (5 In Port Days)		

# **NOAA Ship DAVID STARR JORDAN**

## **FY 2002 Operating Schedule**

<b>Dates</b>	<b>Ports</b>	<b>Project Information</b>	<b>Days</b>	<b>Program</b>
--------------	--------------	--------------------------------	-------------	----------------

---

The total sea days posted on the above schedule are in excess of those allotted on the draft allocation plan dated 29 June 2001 and the modifications detailed in an OMAO3 e-mail dated 27 August 2001. The excess days were requested by the program and approved by the allocation council, but were held in reserve by management. Should the excess days not be restored, the program will either fund them or not accomplish them.